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High-Profile Information Technology Project Status Report 

Department: Department of Corrections 

Project Name: Electronic Medical Record 

Business Sponsor: Cathy Jess 

Date of Report: 5/2/2017 Reporting for Quarter: 3/31/2017 

Project Start Date: 12/5/16 Planned Implementation Date: 12/11/17 

Estimated Project Cost: $10.9m Amount Provided Through Master Lease: tbd 
 

Project Description – Enter a brief description of the project, including the business case for it and its major 

deliverables. 

Objectives: Streamline patient health information/access across DOC's health system to improve patient outcomes, 

increase productivity, offset costs, increase practitioner communication and collaboration. Decrease duplication of 

services, promote immediate (real-time) access to necessary information for the team, ensure safe keeping of 

information, and assist with decreasing error potential in healthcare delivery. Maintain care from location to location.     

 

To achieve these objectives, DOC will implement an Electronic Medical Record (EMR) from Cerner Corp.  Specific 

solution areas include Core/Foundations, Workflow for Nursing, Provider, Dental, Mental Health, Registration, 

Scheduling, HIM/Charting, Laboratory, Meds Process, Pharmacy, Supply Chain, Med Admin, and Reporting. Also 

includes Data Warehouse & Regulatory, Integration / Interfaces, Testing Coordination, Roll-out, Training, and Related 

Technology Infrastructure deliverables.  

 

Cerner has been engaged to implement Cerner Millennium model experience for the first 5 sites and provide ongoing 

support committing to 99.9% availability.  Remaining sites will be rolled out via a separate project that DOC will lead. 

Project Funding – Please describe all sources of funding for the project, which should add up to the estimated project 
cost cited above. 

Estimate covers project costs over 3 fiscal years (fy16-18). Funding sources: GPR funding of $9.7m  including EOFY 

Reallocation, Biennial Budget realization, and 167 EMR Reserve. Also includes SCAAP Grants of $1.2m. Also, as a 

contingency, we have received approval to master lease part of the project, although, not planned at this time. 

 

Project Status – Determine the status for the Schedule and Budget categories 

below based on the guidelines on the right and described in more detail on 
page 2 of this document. 
 

Insert an X in the column that best describes the status of the category.  Add 
comments for that category as needed. 
 

Additional comments are not required if the status is Green, but if a category has 
a status of Yellow or Red, describe the issues or problems and what actions the 
agency is taking to address them. 

 STATUS COLOR  INDICATORS 

Green On target as planned 

Yellow 
Encountering issues (e.g., Schedule or 
Budget over by 10% to 25%) 

Red 
Encountering problems (e.g., Schedule or 
Budget over by 25% or more) 
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Schedule Status    

The project progresses well and per established timeline. Upcoming events include future state 

validation, completion of workflows and data collection workbooks, and configuration of the model 

experience for DOC (localization). Identify all reports, KPIs and value measures for day one. Develop 

interfaces and begin testing workflows and data integrations. Finalize remaining site assessments and 

infrastructure plan for the pilot sites.   --Note, this is a fixed 12 month project 

   

Budget Status    

file://///accounts.wistate.us/DOA/users/det/lindelxleq/Forms/1%20Loris%20Work%20Files/DET/DOA-10111%20DashBoard%20Report/DOAAgencyITPlans@wisconsin.gov


On track.  A total cost of ownership analysis and funding plan has been completed to fund the project 

and ongoing support. --Note, this is fixed cost project. 
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Summarize Any Completed Major Tasks or Project Phases: 

Major tasks or activities completed so far included: Project kickoff, Current state review, Value objective workshop, 

Initial workflows and data collection workbooks, Future state review, Interdisciplinary plan of care (IPOC) workshop, 

Tasking workshop, Pharmacy refill process (based on issuance), Cerner customer visit to CA DOC, and Pilot site 

technology assessments.   

 

Completion status:  Workflows Approved - 42%, In Process - 31%, Under Review - 27%;  

Data Collection Workbooks (DCW) - 59%, Design Decision Matrix (DDM) - 84%, Build Status - 26%  

 

Summarize Any Significant Project Changes Affecting Schedule, Budget or Scope: 
For each change, describe what the change involved, when it was approved, and the reasons behind the approved change. 

DOC has established a governance model to manage the project, including key decisions impacting the project scope, 

timeline, or estimated cost.  Several decisions have been made to date and have been included in the project.  Examples 

of significant decisions thus far: 

 

First 5 pilot sites were selected and include: DCI/JBCC, TCI, REECC, LHS/CLS, and WCI.  Additional sites include 

central pharmacy and central office. Refer to DOC's internet page for acronym definitions as needed. 

 

Wi-Fi approved for med pass in restricted housing and infirmary locations. 

 

Additional Comments or Issues (optional): 
If you have any additional overall status comments about the project (e.g., project news, accomplishments, emerging challenges or 
risks that could affect the project), please provide them here. 

Summary stemming from Executive Alignment session:  "We are transforming the way we work to provide safer, 

higher-quality healthcare for those in our charge. To achieve this, we are transitioning from an inefficient, paper-based 

system to Cerner’s electronic medical record, an integrated, single source of information we will use to help improve 

healthcare outcomes while increasing efficiency. Our transition will be challenging at times, however we will succeed 

through persistence, teamwork and open, effective communication…" 

 

Project Status Category Guidelines 

Schedule Status 
Green – Indicates that the project or phase is on track for the targeted implementation date. 
Yellow – Indicates that the project or phase may be falling behind and analysis needs to be done to determine if 



Project Status Category Guidelines 

the project can recover and still achieve the targeted implementation date, or if adjustments must be made to that 
date. 
Red – Indicates that the project or critical tasks have fallen behind schedule, and corrective action must be taken 
to still achieve the targeted implementation date or that date must be changed. 

Budget Status 
Green – Currently on target with project budget. 
Yellow – Project is over budget by 10 to 25%. 
Red – Project is over budget by 25% or more. 

 


